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Introduction

This report is the February monthly performance summary of the Central Plateau Contractors (Project 
Hanford Management Contract under Fluor Hanford [FH] Inc.).  FH work scope responsibilities are 
described, and other contractor/RL-managed work is excluded. 

Section A, Overview, provides a summary of the cost, schedule, and technical performance described 
in this report.  It summarizes performance for the period covered, highlights areas worthy of 
management attention, and provides key performance activities as extracted from the contractor 
baseline.

Subsequent sections of this report provide detailed performance data relative to contract sections 
(e.g., Project Hanford Cleanup Work Summary, Waste and SNF Management Operations, 
Infrastructure and Hanford Site Services, and Other Work Scope). All information is as of the end of 
February 2004 unless otherwise noted.
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